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Status 
Clean room construction completed 
Existing equipment is being brought in. 

 LFT 
 Scope 
 Turbo pump (need test) 
 Blue logic units 
 some smaller items  

 
Gas system. Expect to be constructed this week. If not, may 
cause a delay of another week due to Passover. 
 
Purchased HV system (CAEN) delivered 
 
Purchased few GEMs from CERN, to start with. Also some 
smaller items, glue, etc. 
 
Test cell, still with designers. 
 
DAQ ordered, but only partially delivered. 
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Needs: 

1.  Build	  the	  TPC	  test	  cell,	  including	  design:	   	   	   	  $15K.	  
2.  GEMs	  /	  Micromegas	  /	  PCBs:	   	   	   	   	   	  $10K.	  
3.  Laser	  for	  test	  cell:	  	   	   	   	   	   	   	   	  $10K.	  
4.  BoOle	  of	  CF4	  (other	  gases	  are	  cheaper):	   	   	   	  $5K.	  
5.  Travels	  to	  the	  USA:	   	   	   	   	   	   	   	  $10K.	  


